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1. Introduction 

Saferworld, in collaboration with Child Workers in Nepal Concerned Centre (CWIN) and 

Informal Sector Service Centre (INSEC), is implementing a 3-year project entitled 

‘Community Initiatives for Common Understanding’ (CICU), funded by USAID. Based on 

the assumption that constructive interaction and cooperation at the community level for peace 

and development can bridge political, ethnic and ideological divides, the project aims to 

contribute to an environment that is shaped by trust and strong social ties between 

communities, including conflicting groups and local authorities, which makes them resilient 

to social divides, insecurity and conflict. 

 

The project has three expected results: 

 Result  1:  Barriers  to  peaceful  dialogue  are  broken  down  and  mutual  

understanding  and appreciation of grievances between conflicting groups increased. 

 Result 2: Conflicting groups are able and willing to identify activities for 

development and reconciliation and collaborate toward their implementation 

 Result 3: State actors at district and national level are better aware of and willing to 

integrate lessons learnt into conflict sensitive development and rehabilitation 

programming. 

 

While the project follows a community-based approach, it mainly focuses on 9,000 hard-to-

reach and at-risk young people, including former ex-combatants. Secondary audiences for 

this project are government stakeholders and decision makers at the district and national 

level. The project is implemented in 5 districts of Nepal: Kailali, Surkhet, Banke and Bardiya 

in the Mid- and Far West; and Sunsari in the East. It targets 3 VDCs in each district. 

 

2. Context Update 

The Interim Election Council (IEC) is expected to hold elections in November. The president 

has endorsed an ordinance forwarded by the government to increase the size of the 

Constitution Assembly (CA) to 601. The number was increased as a result of an agreement 

between the government and the Madhesi Janaadhikar Forum –Nepal (MJF-N), a terai based 

party led by Updnedra Yadav and the newly formed janjati dominated party- Federal 

Socialist Party (FSP) led by Ashk Rai, the former vice chairman of UML. These two parties 
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had previously opposed the elections in November, however, with the increase of the CA 

assembly, have now agreed to participate. 

Despite attempts by the office of the president to reconcile all the opposing sides, this 

election will take place without the 33 party-alliance led by CPM-Maoist.  The CPM-Maoist 

party has accused the government of acting on the advice of foreign powers, blaming this 

foreign intervention for the failure of attempts at compromise. As a result, the opposing 33 

parties’ alliance has announced a series of protest programmes. Both parties – the 

government and the 33 parties’ opposition – are determined to implement their respective 

agendas: the government to hold the election at any cost and the opposing 33 parties’ to 

thwart the election by any means – peaceful or forceful. There is growing tension related to 

the elections and the lack of party politic agreement, and there are worrying sign of conflict. 

Some of these signs include the following: a series of Bandhs called by the opposition, a 

number of which have turned violent (like setting the passenger bus ablaze in the district of 

Kavre adjacent Capital); the bomb blast in the government office in Sarlhai district in the 

south bordered to India); the threats by the opposition that they would kidnap any candidate 

who dares to file for candidacy; and the government decision to mobilize the Nepal army.    

Those political parties who plan to participate in the upcoming election have started 

preparing their election manifestos and key candidates within each major political party have 

been identified. The international community, including EU, has lent support for the 

November election. The newly appointed Indian Foreign Secretary, Sujata Singh, visited 

Nepal in September and met major political leaders, advising that the election be held on time 

as planned. She also assured that India would provide all necessary support for the election. 

At the district level, all major political parties, including UCPM, NC, UML, RPP and 

number of Madhes based parties, have intensified their election related activities.  The district 

level leaders are securing candidacy from their respective headquarters, and as a result most 

of them are currently in Kathmandu visiting their party headquarters. Outside of the party 

headquarters, activities are limited to the district office and their cadres.  The general 

excitement and interactions taking place at the national level have not filtered down to the 

district level and there is general public fatigue and wariness around the elections.  

Within this context, a large Nepali festival is about two begin in two weeks’ time. The 

noted election fever is bound increase during and after the festival. The heightened levels of 

tension at the capital level are also penetrating to the some of the districts, including some 

untoward incidences in the project district. Political observers are expecting an increase in 

violent incidences in the terai district as the election draws near. This may have implications 



4 
Saferworld –1

st
 Quarterly Report – AID-367-F-13-00001 

for staff movement in the district and various project activities may be affected and might 

cause some delay in achieving the Quarter 2 Milestones.   

 

3. Accomplishments 

This progress report covers the first quarter (Q1) of the CICU project. This preparatory 

period was used to launch the project, sign agreements with partners, put key administrative 

requirements and procedures in place, purchase key equipment and familiarize Saferworld 

staff and partners with the project. This quarter also saw the methodology training provided 

by Saferworld to partner organisations INSEC and CWIN.  

 

The following Milestones and related Outputs were achieved this quarter: 

a) Milestone 1, Output 1.1 Office equipment for Year 1 purchased 

Saferworld has purchased the following equipment in the framework of the CICU project: 

 1 Canon IR-2520 Multifunction printer/photocopy machine, to be used by Saferworld; 

 1 HP Probook 4550s laptop for Saferworld CICU project staff; 

 5 HP Probook 4550s laptops each for partners CWIN and INSEC; these laptops will  

be specifically for the district coordinators to be used for the implementation of the 

CICU project. 

Laptops for partners have been handed over and are now being used by the district 

coordinators. An inventory list for the equipment purchased for this project has been provided 

to USAID as MoV for Milestone 1. 

 

b) Milestone 1, Output 1.2 Sub-agreements signed with CWIN and INSEC, with 

details on responsibilities and deliverables 

The project teams have been established in all 3 organizations that are contributing to this 

project. CWIN and INSEC have identified their respective central level Project Coordinators, 

Geeta Gautam (INSEC) and Dhruba Gautam (CWIN); and have hired one coordinator for 

each district to focus on the CICU project.  

For Saferworld, Julie Brethfeld (Saferworld Nepal Programme Country 

Representative) will act as Project Director; Anil Poudel will be the Project Coordinator; 

Ramesh Shrestha and Surya Kumari Bishwokarma will work as Project Officers. The team 

will be supported by Planning, Monitoring & Evaluation Coordinator Ramesh Nidhi Bista 

and Saferworld’s Regional Security and Justice Advisor Chiran Thapa. Finance Officer Kiran 



5 
Saferworld –1

st
 Quarterly Report – AID-367-F-13-00001 

Thapa will play a key role in providing support for finances and administration.  The 

Saferworld Nepal team will be supported as necessary by staff based in the Saferworld 

London office. 

Sub-agreements have been signed with partners CWIN and INSEC. The sub-

agreements include: 

 purpose and expected results of the CICU project; 

 key responsibilities of partners as well as Saferworld;  

 reporting requirements; 

 financial arrangements; 

 special requirements, esp. USAID compliance requirements according to ADS 

Chapter 303; 

 Terms of Reference (TOR); these include a description of activities and the roles and 

responsibilities partners have in successfully implementing the activities; 

 Means of Verification (MoV); 

 Project budget per partner. 

Additionally, Saferworld organized a meeting with the INSEC and CWIN senior 

management and Project Coordinators at the end of June 2013, prior to the partner training 

workshop, to familiarize them with USAID’s compliance requirements. 

Saferworld also participated in several meetings with USAID during which 

compliance issues, including on reporting requirements, Marking and Branding, M&E and 

environmental requirements were explained. In addition, USAID and Saferworld agreed to 

meet monthly for progress updates. Saferworld has also participated in meetings with other 

USAID partners as well as bilaterally with CMM partner Mercy Corps to share information 

about their respective projects and to ensure that projects complement each other. 

As per the Milestone requirements (26.1.2), Saferworld will organize the first CMM 

Regional Quarterly Meeting which will take place on 24 – 25 October in Nepalgunj. An 

agenda will be prepared and shared in advance. 

Copies of the sub-agreements and the project organizational chart have been provided 

to USAID as MoV for Milestone 1. 

 

c) Milestone 1, Output 1.3 Partner training workshop on P2P approach, conflict- 

and gender-sensitivity and 'do-no-harm'.  
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As per the agreed Milestones Plan, a methodology workshop was organised to train the staff 

of our partner organisations, including their district representatives, on the people to people 

(P2P) approach, conflict and gender sensitivity and 'do no harm.'  

From 5-8 August 2013, Saferworld organized a training workshop for partners. The 

workshop brought together the central level Project Coordinators of each organisation; 

Saferworld’s Project Officers working on CICU; INSEC’s and CWIN’s District 

Coordinators; as well as Saferworld’s Country Representative and CICU Project Director; 

INSEC Executive Director and CWIN’s Chief Executive Officer. The workshop was 

facilitated by different Saferworld experts, including Saferworld’s Policy and Advocacy 

Officer and Planning, Monitoring and Evaluation Coordinator. 

The workshop had three major objectives. Firstly, to train the participants on the P2P 

approach, conflict and gender sensitivity, do no harm, and conflict sensitive M&E. Secondly, 

to orient them on the project, including detailed discussions on each milestone, related 

activities, and monitoring and evaluation needs.  A work plan for the first half of the project 

was also prepared. Finally, the workshop provided the district level staff members with an 

opportunity to network with each other so that they could start sharing their best practices and 

lessons learned both within and across the districts.   

A Training Summary report was previously submitted to USAID as MoV for 

Milestone 1. Please review these documents for further details. 

 

4. Challenges and Lessons Learnt 

To date no challenges have been experienced. However, as noted above, we foresee that there 

may be disturbances in the districts as a result of the upcoming elections. Saferworld will 

endeavour to keep USAID informed of the context and the related impact this may have on 

the project activities. 

 

Since the project is at its initial stage, there are no lessons learnt yet. 

 

5. Success Stories 

Since the project is at its initial stage, there are no success stories to report. 

 

6. Quarterly Work Plan 

Please see Annex A for a full overview of the Work Plan. 
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7. Monitoring & Evaluation Performance 

The following activities were completed in the area of Monitoring   and Evaluation: 

a) Development of quarterly reporting template for partners 

A template for partners’ quarterly progress report was drafted. The template aims to collect 

information on the status of project activities in the reporting quarter. Special focus has been 

given in the template to documenting significant achievements, lesson learned and risk and 

challenges encountered during the reporting period. The template will be finalized in the next 

quarter.  The partner will start using the template from the next quarter.  

b) Orientation on the requirements of milestones monitoring 

Milestone monitoring is an important component of the CICU project, with targets to be 

achieved for every quarter.  The district and national coordinators of both the implementing 

partners - CWIN and INSEC- were made aware of the importance of milestones monitoring 

during the P2P training held in early August 2013. They were specially coached on the 

various elements (e.g. level of data disaggregation, document formatting, training data 

maintenance) of reporting requirement to USAID.  

c)  Development of project logframe  

A preliminary draft of the CICU project logframe was developed.  The logframe will be 

discussed with the implementing partners in the next quarter. Based on the findings of the 

baseline study a second version will be finalised in the next quarter.   

d) Preparation for baseline 

The preparation of the baseline study (a milestone for the next quarter) has been initiated. The 

district coordinators are currently collecting contextual data for the purpose. The following 

key contextual data is being collected: 

 VDC level demographic data  

 Tensions, incidences of  insecurity/violence (data from SW analysis; CWIN 

analysis; data from INSEC and the police; desk research) 

 Presence of ex-combatants   

 Youth population (if possible, number of youth who have migrated to other 

countries for work) 

 Other similar initiatives by different stakeholders (to avoid duplication and 

maximise synergy); who is doing what? 

 Reach of service providers (government line agencies and other service providers) 
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 Willingness of the communities, including of local government stakeholders, to 

work on this issue 

 Partners' presence (or outreach possibilities and challenges) 

 Other  key challenges to work in the VDC  

 

8. List of Annexes 

The Annexes included here are the following: 

A) Quarterly Work Plan 

B) List of Milestone reports and delivery dates 

C) Inventory list and photos of office equipment purchased 

D) Photos of partner organizations in training 

Please review the previously submitted MoV Milestone Reports for proof of Milestone 

completion.



9 
Saferworld –1

st
 Quarterly Report – AID-367-F-13-00001 

Annex A – Quarterly Work Plan 

Milestone Outputs/Activities Planned this Quarter (June 1 – August 31 2013) 
Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track)  

1. Project is 

launched 
1.1 Project equipment purchased Q1 Completed 

1.2 Sub-agreements signed with CWIN and INSEC Q1 Completed 

1.3 Partner training workshop on P2P approach, conflict- and gender-

sensitivity and 'do-no-harm' 

Q1 Completed 

Milestone Output/Activities Planned next Quarter (Sept 1 – November 30 2013) 
Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track)  

2. Programmatic 

project start-up 

completed 
2.1 Identification and selection of 15 VDCs in USAID approved districts 

September, Q2 District and VDC level data 

compilation complete. The 

VDCs will be selected in the 

beginning of the next quarter 

2.2 Baseline study carried out and draft baseline survey completed November, Q2 On track 

2.3 Project Advisory and M&E committees established in each district 

with key stakeholders from administration and civil society agencies 

October, Q2 On track 

2.4 Project presented to each of the 15 selected VDCs and support gained November, Q2 On track 

3. 

Reconciliation 

and 

Development 

Forums (RDF) 

established 

3.1 RDFs established in each of the 15 VDCs, and ToRs developed Q2 On track 

3.2 RDFs' training needs assessed Q2 On track 

3.3 All 15 RDFs participated in capacity building activities based on 

training needs report 

Q2 On track 

26. 

Documentation 

of project 

progress in year 

1 on quarterly 

basis 

26.1 CMM Quarterly regional Meeting 

October, Q2 On track 
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Annex B – Quarter 1 Milestones: June 1 2013 to August 31 2013 

 

Quarter Milestones 

Estimated 

Timeline 

for 

Completion 

Description of milestones 

and Outputs 
MOV - Reports Required 

Date 

Completed 

and 

Submitted 

Q1 
1. Project 

is launched 

 31 August, 

2013, Q1 

1.1 Office equipment for 

Year 1 purchased (laptops for 

INSEC (5), CWIN (5), SW 

(1); photocopy-printer 

machine for SW) 

1.1.1 USAID’s receipt of complete inventory list  

of office equipment/furniture purchased through 

the project and photos of equipment purchased 

 

1.1.2 USAID to conduct an on-site verification of 

the inventory list (optional) 

 

1.2.1 USAID’s receipt of copies of signed 

agreement with CWIN and INSEC 

 

1.2.2 USAID’s receipt of Saferworld’s project 

organizational chart 

 

1.3.1 USAID’s receipt of a training summary 

report as below: 

• Pages: 5-7 , with one page profile on each 

partner 

• Content:  background, partner profile 

(experience, capacity needs, etc.) methodology, 

summary of workshop, lessons learned, plans to 

employ lessons learned, conclusion   

• Annex: agenda, photos of partner organizations 

and training, agenda, participants list and 

signatures, before/after knowledge survey  

 2 

September 

2013 

 

26 

September 

2013 

1.2 Sub-agreements signed 

with CWIN and INSEC, with 

details on responsibilities and 

deliverables 

 20 

September 

2013 

 

26 

September 

2013 

1.3 Partner training workshop 

on P2P approach, conflict- 

and gender-sensitivity and 

'do-no-harm' 

 5-8 August 

2013 

 

26 

September 

2013 
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Annex C – Q1 Inventory List and Photos of Office Equipment 

Photos 
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Inventory List 

 

S.N 
Voucher 
No Product Name Serial Model Inventory No  

Inventory 
No 

Name 
of user  Value (NPR)   Exist  

 
Condition  Remarks 

    
Name of 
particular Engine number   (Nepal)  (UK)     

 YES / 
NO      

1   HP Probook 4540s 2CE3141154 ProBook 4540s SW - 70 - NP          58,000.00   Yes   Good    

2   HP Probook 4540s 2CE31411P2 ProBook 4540s SW - 71 - NP          58,000.00   Yes   Good    

3   HP Probook 4540s 2CE31411R13 ProBook 4540s SW - 72 - NP          58,000.00   Yes   Good    

4   HP Probook 4540s 2CE31411R4 ProBook 4540s SW - 73 - NP          58,000.00   Yes   Good    

5   HP Probook 4540s 2CE31411TB ProBook 4540s SW - 74 - NP          58,000.00   Yes   Good    

6   HP Probook 4540s 2CE31411RV ProBook 4540s SW - 75 - NP          58,000.00   Yes   Good    

7   HP Probook 4540s 2CE31411RS ProBook 4540s SW - 76 - NP          58,000.00   Yes   Good    

8   HP Probook 4540s 2CE31411QX ProBook 4540s SW - 77 - NP          58,000.00   Yes   Good    

9   HP Probook 4540s 2CE31411TJ ProBook 4540s SW - 78 - NP          58,000.00   Yes   Good    

10   HP Probook 4540s 2CE31411QD ProBook 4540s SW - 79 - NP          58,000.00   Yes   Good    

11   HP Probook 4540s 2CE31411QB ProBook 4540s SW - 80 - NP          58,000.00   Yes   Good    

12   
CANON IR-2520 
Multifuntion Copier FQU-93838 Canon iR-2520 SW - 89- NP        201,200.00   Yes   Good    

             

Prepared By:  
 

Physical Verification by: 
 

 
Anju Lama 

  
Kiran K. Thapa 

 

 
Admin Assistant 

  
Finance&Admin Officer 

 
Saferworld, Nepal Programme 

 
Saferworld, Nepal Programme 
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Annex D – Photos of Partners in training 

 

Figure 1: P2P Training participants busy in group work 

 

Figure 2: Group Photo of P2P Training Participants 
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Figure 3: CWIN Director giving her remarks on the first day of P2P training 

 


